County of San Diego
2011 Decennial Redistricting Timeline

Estimated Date

Planned Action

Responsible Party

January 25 Board agenda item to define redistricting process, Board of Supervisors
criteria, and timeline and establish a Redistricting
Advisory Committee (RAC)
February 11 Send briefing materials to RAC members County Project Team
February 23 First RAC meeting to discuss redistricting process RAC
and solicit public input
March 8 RAC meeting to make final changes to procedures RAC
and schedule; solicit public input
March 22 RAC meeting to discuss process with public; solicit RAC
public input
April 1 U.S. Census results released n/a
April 18 Redistricting database finalized County Project Team
April 19 RAC meeting to review census data; solicit public RAC
input
April 20, 25, 27, | RAC meetings in each of the Supervisorial Districts RAC
28, May 3 to present census data and solicit public input
May 9 Last day for the public to submit redistricting maps | County Project Team
May 16 RAC meeting to review public input and submitted RAC
maps; solicit public input
May 26 RAC meeting to consider map(s) recommendations; RAC
solicit public input
June 2 RAC meeting to finalize map(s) recommendations; RAC
solicit public input
June 9 Final RAC meeting and public hearing on map(s) RAC
recommendations to be submitted to the Board of
Supervisors
June 20 Deadline to file report and recommended map(s) for Project Team
Board of Supervisors agenda (docket deadline)
June 28 Board of Supervisors meeting to hold public hearing | Board of Supervisors
on RAC recommendations
July 12 Board of Supervisors meeting to introduce Board of Supervisors
ordinance adjusting Supervisorial district boundaries
August 2 Board of Supervisors second reading and adoption Board of Supervisors

of ordinance adjusting Supervisorial district
boundaries

September 2

Ordinance takes effect

n/a




